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1. Progress reports for each non-compliant distribution line identified within HOTEC's 
January 6,2022 report; 

Heart of Texas Electric is committed to public safety and the safe and reliable operation of its 
distribution system. Because of its commitment HOTEC self- identified 43 distribution lines 
or line segments that cross USACE property at Lake Waco and Belton Lake. Of the 43 lines 
that HOTEC originally identified, 23 are in the Belton Lake area with the remaining 20 in the 
Lake Waco area. All sections were evaluated for proper clearance. In the Lake Waco area all 
lines were found to have proper clearance or had been permanently taken out of service. In 
the Belton Lake area HOTEC found seven sections in areas that could be deemed suitable for 
a sailboat by USACE that did not comply with the applicable clearance standards in Rule 232 
of NESC Standard ANSI (c)(2) ("NESC Rule 232") September 2019. 

HOTEC intends to bring its lines in compliance with all applicable requirements, but is not 
intending by its Attestation to indicate that lines listed with height requirement violation issues 
are in all instances out of compliance with the National Electrical Safety Code Standard 
ANSCI(c)(2), as adopted by the American National Safety Institute in effect at the time of 
construction. 

HOTEC has worked with the Belton Lake manager and received authorization in a letter dated 
January 11 2022 to proceed with construction 

HOTEC will complete engineering and design for each line, obtain a survey by a licensed 
surveyor reflecting the meets and bounds of the lines and water elevation detail, and submit a 
permit package to USACE as work progresses. HOTEC will continue to file monthly progress 
reports in this docket until all identified lines are determined to be compliant with USACE' s 
requirements, whether due to additional review by USACE or reconstruction. 

Attached is a progress report. 

Owl Creek Line was evaluated in June of 2021 and permanently deenergized in June of 2021 

Leona Park Line evaluation was completed in June of 2021, this line was removed in November 
of 2021. 

Iron Bridge Park Line was evaluated in June of 2021 and found to be deenergized. This line was 
permanently deenergized in June of 2021 

Winkler Park Line evaluation was completed in July of 2021, engineering and staking began in 
August 2021. Construction was completed 2-28-22 
This required 2 miles of distribution line to be constructed on private property and approximately 
1.5 miles of distribution line to be retired from the USACE property along with new right of way 
agreements from private land owners and right of entry from USACE. 
HOTEC took this approach to insure safe and reliable electric service to the residential members 
in the area. All HOTEC line sections that are in question now serve only USACE parks. 

White Flint Park evaluation was completed in July of 2021 and will require installing 65-75-foot 
poles to allow for proper clearance. Engineering and staking began August 2021. Contract crews 
are currently in the process of changing these poles with an estimated completion date of 3-18-
2022 or before. 



Cedar Ridge Park evaluation was completed in July 2021 and will require installation of a section 
of line out of the flood zone in order to retire the section in question and installing poles and 
anchors and a section of underground line to eliminate clearance issues. Engineering and staking 
started August 2021. USACE completion date of September 30 2022 in regards to their letter 
pertaining to security lighting. However, HOTEC estimates their work complete by April 29 2022 
and will convert lines to secondary voltage to supply power for security lighting until USACE 
procures their lighting. 

Buckhorn Cemetery Line was evaluated in June of 2021 and the section not meeting 
NIESC/USACE requirements was removed in July of 2021. 

2. A designation of non-compliant lines as distribution or transmission lines; 
All HOTEC lines are distribution lines. 

3. Permitting, if any, obtained for jobs identified within its attestation; 
HOTEC acquired right of way agreements from private land owners in order to move lines 
and HOTEC has requested right of entry from the USACE to complete this work. Attached is a 
letter from the USACE Lake Belton. 

4. Mapping that identifies the location of each non-compliant line identified in the attestation; 
Attached 

5. Job specifications for work required to bring non-compliant lines into compliance, including 
but not limited to: a. Estimated or actual start date; 

HOTEC originally contacted the USACE in December 2020 to begin the process of evaluating 
the lines over Belton Lake. During 2021 we discussed with USACE, on multiple occasions 
their desire for everything to be located underground and were informed that the USACE was in 
the process of engineering the proposed route and acquiring funding to do so. We received a letter 
dated January 11 2022 from the USACE to proceed with installing poles to raise or reroute lines 
that did not meet clearance. HOTEC immediately began the process of raising or relocating lines 
that had not already been deenergized or removed. HOTEC had already identified line sections 
and anticipated the need to install taller poles or relocate lines. 

b. Estimated or actual completion date; 
Heart of Texas estimates it will complete all work identified by April-2022 
Attached is the breakdown for each section labeled Belton Lake Clearance. 

c. Current status of the job; 

Owl Creek; Complete. 

Leona Park; Complete. 

Iron Bridge Park; Complete. 

Winkler Park; Complete. 

White Flint; in progress poles are being changed to allow for clearance. 

Cedar Ridge Park; in progress line sections have been rerouted and poles installed for clearance. 
Awaiting contractor to install underground primary. 

Buckhorn Cemetery Road; Complete. 



6. Measures taken by HOTEC to make the public aware of the non-compliant lines while the 
lines are in the process of being brought into compliance. 

As stated in paragraph two of the letter from Belton Lake Office, HOTEC will work with the 
USACE in a flood situation to deenergize lines. Currently HOTEC has no lines that cross over 
water. The only time this issue arises is during a flood event. HOTEC explored installing markers 
on lines but due to lead times for delivery of the markers believes all work would be complete 
before they would be delivered. 

HOTEC notes that regardless of proper clearance when complete, alllines on USACE affected 
by a flood event will be deenergized until such time as lake levels are below the flood 
stage and deemed safe to reenergize. 

HOTEC policy moving forward will be that all new lines constructed within a flowage easement 
of a lake or stream it will be constructed as underground installations. 



Belton Lake Clearance 
Name of Line Section iCircuit Number Date Verified Clearance issues Corrective action taken Date complete Status Notes , Est Completion 

Insufficient 
Leon Junction Verified June clearance per 

Owl Creek 2401 2021 NESC 2019 Permanentlydeenergized 

Insufficient 
Verified June clearance per 

Leona Park Moffat 1202 2021 NESC 2019 Permanentlydeenergized 

Insufficient 
Leonlunction Verifiedlune clearance per 

Iron Bridge Park 2401 2021 NESC 2019 Permanentlydeenergized 

Thisline wasreroutedtoprivate property. 
HOTECacquirednewrightof way 
easements. Constructedtwo milesof 
distribution line on private property out of 

Insufficient flood zone. Removed 1.5 milesof 
Leonlunction Verified July clearance per distribution line from USACOE propertythat 

Wi n kl e r Park 2401 2021 NESC 2019 wasin floodzone. 

Insufficient 
Leonlunction Verified July clearance per Requires installation of 65 and 75 foot poles 

White Flint Park 2401 2021 NESC 2019 to gain properclearance. 

Rerouteasectionof Iinetobeableto 
removeasectioninconflict. Install poleand 

Insufficient anchorto move line off centerof roadway. 
Verified clearance per Convert line to secondary voltage to serve 

Cedar Ridge Park Moffat 1204 August 2021 NESC 2019 parkinglotlights. 

Insufficient 
Verified June clearance per Removedasection of Iinethat wasin 

Buckhorn Cemetery Road Moffat 1202 2021 NESC 2019 conflict. 

6/21/2021 Complete 

11/1/2021 Complete 

6/21/2021 Complete 

2/22/2022 Complete 

3/2U2022 In progress 

3/22/2022 In Progress 

7/21/2021 Complete 

Lineonlysuppliedonesecurity 
light. Lineconstructed possiblyin 
1950's or before Complete 

Lineonlysuppliedonesecurity 
light. Lineconstructedin 1950 or 
before. Complete 

Line had been deenergized for 
overayear. Line was notin use. Complete 

Thisline fed Winkler Parkand 
residential meters. Reroutedto 
serveonlyWinklerParkandgain 
necessary clearance. Complete 

Worked with USACOEtochange 
poles. Originally USACOE HOTEC 
requested Iinestobeinstalled estimatesall 
underground. Laterdecidedto workto be 
Ieaveoverhead. Letter dated complete March 
January 112022 2022 

Worked with USACEtochange 
polesand install newoneswhere HOTEC 
needed. Originally USACOE estimatesall 
requested Iinestobeinstalled workin Cedar 
underground. Laterdecidedto Ridge to be 
Ieaveoverhead. Letter dated complete April 
January 112022 2021 

One span crossed a road that 
could be flooded. Complete 
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DEPARTMENT OF THE ARMY 
FORT WORTH DISTRICT, CORPS OF ENGINEERS 

3110 FM2271 
BELTON, TEXAS 76513-6522 

January 11, 2022 

HOT Electric Coop 
Attn: Bryan Chandler 
PO Box 357 
McGregor, TX 76657 

Dear Mr. Chandler, 

Thank you for coordinating with the Belton Lake Office regarding overhead electric 
lines (OHEs) located on government around the lake. I believe we have made 
significant progress toward meeting the requirements set forth in US Army Corps of 
Engineers (USACE) policies and Texas House Bill 4150. 

Currently, we have a de-energization plan for recreation facilities operated and 
maintained by USACE. The Lake Office will continue coordinating with the Heart of 
Texas Electric Cooperative (HOT) for the de-energization of OHEs in USACE operated 
recreation areas during flood events at Belton Lake as indicated in the enclosed plan. 

Where feasible, the Lake Office will request the termination or retirement of OHEs. 
There are four locations, Iron Bridge, Owl Creek, Leona, and Cedar Ridge Parks, where 
an OHE only services security lights. The Lake Office will acquire solar security lights to 
replace the existing fixtures. When we have the products in hand and are ready to 
install them, the Lake Office will request the retirement of the subject OHEs. Our goal is 
to have these locations converted to solar fixtures by September 30,2022. 

Lines not meeting the minimum sag height requirements, and that are not being 
retired, will need to be raised or rerouted. We have discussed each line individually and 
I am confident the plans we established will bring us into compliance. The next step is 
for USACE to grant right of entry to HOT to perform any work which may fall outside 
established easements or right-of-ways. 

Please provide a written request for right of entry (ROE) to be granted by USACE to 
HOT for the prescribed work. In the letter of request, include beginning and ending 
dates and enclose maps illustrating the work to be performed, as agreed upon. Please 
also include in the letter a statement indicating HOT's intent to acquire an easement for 
lines crossing USACE property at Belton Lake. 

-2-



When the work described in the ROE is complete, HOT will submit another letter of 
request for the easement. The request for an easement will need to include surveys and 
cross sections of the lines. 

Please address all correspondence to the USACE Belton Lake Office, Attn: Joshua 
G. Brown, 3110 FM 2271, Belton, Texas, 76513. Correspondence may be submitted 
electronically by email to Joshua.G.Brown@usace.army. mil. 

Thank you again for the continued coordination efforts regarding the remediation of 
these lines. These efforts will make the area around Belton Lake safer for the recreating 
public. 

Sincerely, 

Joshua G. Brown 
Lake Manager 
Belton Lake Office 

Enclosure 



DE-ENERGIZTION PLAN 
Belton Lake Office - HOT Electric Coop 

LAKE PARK LOCATION Meter No. ACTION DATE / TI M E 
ELEVATION COMPLETE 

599.30 Owl Creek Boat Ramp 143057626 Pull Meter / 
Open Fuse 

603.50 Winkler Restroom 143467319 Pull Meter / 
Open Fuse 

603.50 Winkler Park Entrance 138449772 Pull Meter / 
Open Fuse 

605.00 Iron Bridge Restroom 68866045 Pull Meter / 
Open Fuse 

606.00 Cedar West Boat 130623287 Pull Meter / 
Ridge Ramp Open Fuse 

606.00 Leona Historical 135991851 Pull Meter / 
Marker Open Fuse 

612.00 Cedar Screened 135177659 Pull Meter / 
Ridge Shelter Loop Open Fuse 

613.00 White Flint Restroom 1-2 / 130620196 Pull Meter / 
Boat Ramp Open Fuse 

615.20 White Flint Site 12 135923051 Pull Meter / 
Open Fuse 

617.00 White Flint Site 3 134133156 Pull Meter / 
Open Fuse 

617.00 White Flint Restroom 3 133438739 Pull Meter / 
Open Fuse 

617.00 White Flint Park Entrance 134133159 Pull Meter / 
Open Fuse 

618.00 Cedar East Boat 133356683 Pull Meter / 
Ridge Ramp Open Fuse 

625.00 Cedar West Boat 130623287 Pull Meter / 
Ridge Ramp Open Fuse 

627.00 Cedar Restroom 3 133530272 Pull Meter / 
Ridge Open Fuse 

628.00 Cedar Site 24 133358886 Pull Meter / 
Ridge Open Fuse 

*NOTE: Spillway Crest 631.00 msl; Pool or Record 634.36, reached on 06 March 1992 

CONTACTS: 
HOT Coop - 254.840.2871 (Account No. 7912) 

USACE 
Belton Lake Office - 254.742.3050 
Joshua Brown, Lake Manager - (cell) 254.602.2236 


